pm_project

as of T./\T/T. I

Dates			
Start:	17/17/7 . 1	Finish:	1 2/07/71 1
Baseline Start:	17/17/7 • 1	Baseline Finish:	1./.7/11
Actual Start:	17/17/7 . 1	Actual Finish:	NA
Start Variance:	0 days	Finish Variance:	2 days
Duration			
Scheduled:	46 days?	Remaining:	30.58 days?
Baseline:	44 days?	Actual:	15.42 days
Variance:	2 days?	Percent Complete:	34%
Work			
Scheduled:	704 hrs	Remaining:	440 hrs
Baseline:	672 hrs	Actual:	264 hrs
Variance:	32 hrs	Percent Complete:	38%
Costs			
Scheduled:	ح.م. 395,100.00	Remaining:	ج.م. 262,085.56
Baseline:	ج.م. 378,700.00	Actual:	ج.م. 133,014.44
Variance:	ج.م. 16,400.00		
ask Status		Resource Status	
asks not yet started:	58	Work Resources:	
asks in progress:	8	Overallocated Work Resources:	
asks completed:	17_	Material Resources:	
otal Tasks:	83	Total Resources:	